

JEREMIE AVEROUS

**Industrial Projects
Practical
Owner
Guide**

Securing your capital investment



© Jeremie Averous & Project Value Delivery

First Edition - 2020

Published by Fourth Revolution Publishing, Singapore
A trademark of Fourth Revolution Pte Ltd
8 Burn Road #08-02/03 Singapore 369977
www.FourthRevolutionPublishing.com
All rights reserved.

Except for short excerpts used for illustration or educational purposes, which then shall reference the original book, no part of this publication may be reproduced, stored in a retrieval system or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without the prior permission of the Publisher, Fourth Revolution Publishing – contact@thefourthrevolution.org


While the publisher and the author have used their best efforts in preparing this book, they make no representation or warranties with respect to the contents of this book and specifically disclaim any implied warranties of merchantability or fitness for a particular purpose. No warranty may be created or extended by sales representatives or written sales material. The advice and strategies contained herein may not be suitable for your situation. You should consult with a professional where appropriate. Neither the publisher nor the author shall in any event be liable for any loss of profit or any other commercial damages, including but not limited to special, incidental, consequential, or other damages.

URLs have been checked at the time of writing of this book and the publisher has no responsibility for the persistence and/or accuracy of these links.

In this book, the alternating of gender in grammar is utilized. Any masculine reference shall also apply to females and any feminine reference shall also apply to males.

This book has been sponsored by Project Value Delivery, a leading consulting company in the field of Project Management for Large, Complex Projects.

www.ProjectValueDelivery.com - contact@ProjectValueDelivery.com



This book is available both in paperback format and Kindle e-format, through all e-bookstores including Amazon, Barnes & Noble, etc.

Contact us for bulk orders or customized editions!

ISBN: 978-981-14-5500-1

ISBN e-book: 978-981-14-5501-8

First print – Print-On-Demand, June 2020 / worldwide availability on all e-bookshops through LightningSource.



We can Customize this Handbook for your Organization

We have observed that organizations find great value to have their own internal handbooks to cover Project Control issues. These full-color, custom-branded handbooks can be spread to a wide population.

Thanks to our publishing partnership, our generic handbooks have been successfully customized and printed in many hundreds of copies for some major global Project-driven businesses.

Conducted after a careful review of the organization's particularities, and tailored to respond to your needs, such a customization includes:

- Specific systems and processes,
- Specifics of the industry and construction context.

Contact us for a customization Project.

Get Advanced Training delivered

The best practice concepts of this handbook are best spread in your organization through training programs. We develop and deliver trainings globally based on the contents of this handbook and customized to your particular needs.

Contact us for a training Project to bring your organization to the next level in terms of Project Control.

Contact

Contact @ ProjectValueDelivery.com



We Empower Organizations to be Reliably Successful in
Executing Large, Complex projects.

Discover more on
www.ProjectValueDelivery.com



In the Same Series

1. The Pocket Guide for those Daring Enough to Take Responsibility for Large, Complex Projects
by Jean-Pierre Capron
2. Project Soft Power, *Learn the Secrets of the Great Project Leaders*
by Jeremie Averous
3. Practical Cost Control Handbook for Project Managers, *a Practical Guide to Enable Consistent and Predictable Project Forecasting*
by Jeremie Averous
4. Practical Project Risk Handbook for Project Managers, *a Guide to Enhance Opportunities and Manage Risks on Projects*
by Jeremie Averous
5. Advanced Scheduling Handbook for Project Managers, *a Practical Navigation Guide on Large, Complex Projects*
by Jeremie Averous with Thierry Linares
6. Practical Project Control Manager Handbook, *from Back-Office Manager to Trusted Project Strategist*
by Jeremie Averous
7. Industrial Projects Practical Owner Guide, *Securing your Capital Investment*
by Jeremie Averous

And more to come...

Discover the latest publications and more on:

www.ProjectValueDelivery.com

Contents

FOREWORD BY BRUNO BENSASSON	1
FOREWORD TO THE FRENCH EDITION	3
PREFACE	5
INTRODUCTION TO THE OWNER'S GUIDE	7
Why this guide?	7
Who is this guide for?	8
Essential terminology	9
The guide's structure	11
CHAPTER 1: THE OWNER'S CHALLENGES	13
Introduction	13
The safety challenge: bad projects kill people!	14
The economic challenge: bad projects kill organisations	15
The organisational and cultural challenge	16
The "project triangle" challenge: is the project cost or schedule driven?	17
The complexity and fragility challenges	19
Summary	20
CHAPTER 2: THE OWNER PROJECT LIFECYCLE	21
Introduction	21
Project definition phase	22
Project implementation phase	24
Operation and decommissioning phase	26
Summary	26
CHAPTER 3: PROJECT DEFINITION: THE MAJOR PREDICTOR OF PROJECT SUCCESS	27
Introduction	27
Issues with insufficient project definition	27
Effort benchmarks for the development phase	30
Three dimensions of project definition	32
Checking the consistency with industry benchmarks	35
Summary	37

CHAPTER 4: THE OWNER SCOPE	39
Introduction	39
The owner's own scope	39
The owner's processes that cannot be delegated	41
Summary	48
CHAPTER 5: INTEGRATING OPERATIONS AND MAINTENANCE	49
Introduction	49
Role of the operations and maintenance team	49
When should operations and maintenance be involved?	53
Organisation of operations and maintenance input	55
Governance of operations and maintenance input	56
Budgeting for operations and maintenance input and aspects	59
Summary	60
CHAPTER 6: NOTIONS OF PROJECT FINANCING AND ITS IMPACT ON PROJECT EXECUTION	61
Introduction	61
Partnerships	61
Subsidies and tax schemes	63
Project financing versus corporate financing	63
Impact of project financing on project execution	64
Project financing needs to be considered early	66
Considering project growth and risk in the financing scheme	67
Summary	68
CHAPTER 7: SETTING UP AN ADEQUATE PROJECT GOVERNANCE	69
Introduction	69
What is the role of project governance?	69
Adequate level of project reporting in the organisation	70
Failure modes of project governance	71
Good practice of project governance frameworks	77
The importance of independent project reviews	81
Summary	84

CHAPTER 8: SETTING UP A PROPER OWNER	
PROJECT TEAM	85
Introduction	85
Project experience is required	85
Providing the project with sufficient autonomy within the organisation	88
Complexity minimisation practices around integrated project teams	90
Size and structure of the owner team	92
Summary	97
CHAPTER 9: SETTING UP A SUFFICIENT PROJECT	
INFRASTRUCTURE	99
Introduction	99
Minimum infrastructure for proper project control	100
Timeline for infrastructure setup	102
Key challenges for infrastructure implementation	104
Summary	106
CHAPTER 10: SETTING UP AN ADEQUATE	
CONTRACTING STRATEGY	107
Introduction	107
What is a contracting strategy?	107
The main rule is to hire competent contractors experienced on their scope	111
Fight the Do-It-Yourself syndrome	115
Caution with the owner's engineer and any owner support contractor "acting on behalf"	116
Specific situations: secret industrial processes and internal contracting	117
Summary	118
CHAPTER 11: PRACTICAL CONTRACTORS	
MANAGEMENT	119
Introduction	119
Possible commercial approaches	119
Contract management and expediting	121
Establishing rapport and alignment with the contractor	124
Synchronising multiple contractors	127
Cooperative setups and other advanced approaches	127
Summary	130

CHAPTER 12: MANAGING A PORTFOLIO OF PROJECTS	131
Introduction	131
Project delivery organisation	131
Portfolio shared resources management	132
Portfolio governance specifics	133
Portfolio processes specifics	135
Portfolio infrastructure specifics	135
Summary	136
CHAPTER 13: SPECIFIC TYPES OF PROJECTS	137
Introduction	137
Remote site	138
Innovative process	140
International multi-site project	142
Brownfield site and revamping projects	143
Decommissioning projects	145
Series production after engineering and procurement	146
Facility duplication	148
Highly regulated industries	150
Long duration projects (longer than 3-4 years in implementation phase)	152
CHAPTER 14: FUNDAMENTALS OF PROJECT OWNER RISK MANAGEMENT	153
Introduction	153
The importance of proper project risk management for the owner	154
Key rules of risk transfer to other parties	155
Accounting for Project Complexity Factors	158
Maintaining reserves	162
Summary	163
CHAPTER 15: USEFUL INDICATORS OF PROJECT HEALTH RISK	165
Introduction	165
General indicators of project health risk	165
Indicators of project health risk during project development	168
Indicators of project health risk during project implementation	170
Summary	176

CHAPTER 16: WHEN WORST COMES TO THE WORST: KNOWING HOW TO CUT YOUR LOSSES	177
Introduction	177
Know how much deviation from the plan you can bear	178
Early warning of project failure	178
Common situations and how to deal with them	181
Stopping the project	184
Summary	187
CONCLUSION: PROJECTS ARE A HUMAN ADVENTURE	189
APPENDIX 1: DETAILED MATURITY EXPECTATIONS AT FINAL INVESTMENT DECISION STAGE	191
APPENDIX 2: OWNER GOVERNANCE CHECKLIST	199
APPENDIX 3: OWNER PROJECT TEAM CHECKLIST	201
APPENDIX 4: SETTING UP A PROJECT DELIVERY ORGANISATION	203
USEFUL REFERENCES	207
ABBREVIATIONS AND GLOSSARY	209
ACKNOWLEDGMENTS	213
INDEX OF FIGURES	214
INDEX OF TABLES	214
INDEX	215

Index of Figures

FIGURE 1: THE PROJECT TRIANGLE.....	18
FIGURE 2: GENERIC ASSET LIFECYCLE	21
FIGURE 3: TYPICAL PROJECT DEVELOPMENT STAGES.....	22
FIGURE 4: PROJECT IMPLEMENTATION STAGES	25
FIGURE 5: INFLUENCE ON PROJECT OVER TIME	29
FIGURE 6: GATE-BASED GOVERNANCE FRAMEWORK FOR THE PROJECT DEFINITION PHASE	77
FIGURE 7: GATE-BASED GOVERNANCE FRAMEWORK FOR PROJECT IMPLEMENTATION PHASE	78
FIGURE 8: TYPICAL PROJECT ORGANISATION	93
FIGURE 9: EXAMPLE OF CONTRACTING STRATEGY MAPPING	110

Index of Tables

TABLE 1: COST FOR FIXING A MAJOR ISSUE (IN % OF PROJECT TOTAL COST).....	28
TABLE 2: RELATIVE COST OF PROJECT PHASES	31
TABLE 3: BENCHMARK DURATION OF PROJECT DEFINITION DEPENDING ON PROJECT SIZE	31
TABLE 4: REQUIREMENTS AT FID MILESTONE STAGE	34
TABLE 5: OWNER OWN SCOPE	40
TABLE 6: INTERNAL OR EXTERNAL INDEPENDENT PROJECT REVIEWS	83
TABLE 7: ADVANTAGES AND DRAWBACKS OF DIFFERENT COMMERCIAL APPROACHES FROM THE OWNER PERSPECTIVE	120

Index

A

Authorities, 9

B

Benchmarks, 35

Brownfield, 143

C

Change control, 28, 47, 57, 126

Claims, 126, 171

Commissioning, 25, 54

Complexity, 19, 90, 114, 158

Concept phase, 22

Contingency, 80, 162

Contract manager, 121

Contracting strategy, 107, 182

Contractor, 11, 91, 106, 111, 119,
181

Commercial approaches, 119

D

Dedicated project organisation,
16, 89, 131, 203

Definition level, 27, 32, 168, 191

Detailed Feasibility Study, 23

E

Expediting, 122

F

FEED (Front-End Engineering
Design), 23

Final Investment Decision, 22,
23, 191

Financing, 15, 61

Fragility, 19

G

Governance

Failure modes, 71

General, 10, 56, 69, 133, 181, 199

Milestones, 77

Steering committee, 10, 73

H

Handover (to operator), 58

I

Implementation phase, 24

Independent reviews, 81, 185

Integrated project schedule, 42

Integrated project team, 90, 166,
169, 201

Interface management, 44

L

Licensing, 9, 30, 41, 45, 150

M

Maintenance, 49, 55

O

Operability, 13, 49

Operator, 9, 49, 55

Owner, 7, 9, 85

P

Package, 114

Partner, 9, 61

Portfolio (of projects), 10, 131

Preliminary Feasibility Study, 23

Programme (of projects), 10

Project

 General, 10

 Large Project, 10

 Lifecycle, 21, 87, 102

 Megaproject, 10

Project definition phase, 22, 30,
53, 66

Project execution phase, 25, 54

Project Manager, 10, 74, 85, 173

Project Manager authority level,
88

Project Package, 10

Project risk, 13, 15, 67, 71, 153,
165

Project setup phase, 25

Project Sponsor, 10, 74, 76, 79

Project start-up phase, 25

Project triangle, 17

Q

Quality Control, 42, 95, 165

Quantity surveyor, 123

R

Ramp-Up, 26, 54

Risk. *See* Project risk

S

Safety, 14, 42, 111, 165

Scope

 Owner scope, 39

Stability of project environment,
29

Stakeholders, 9, 170

Steering Committee. *See*
Governance

Supplier, 11, 171

System architecture, 99, 135

U

Uniqueness bias, 35, 148



Project Value Delivery,

a **Leading International
Consultancy for Large, Complex
Projects**

This cutting-edge Project management book is sponsored by Project Value Delivery, a leading international consultancy that **“Empowers Organizations to be Reliably Successful in Executing Large, Complex Projects”**.

Part of our mission is to identify and spread the world-class practices that define consistent success for Project leadership. Ultimately, we want to be able to deliver a framework that makes Large, Complex Projects a reliable endeavor.

Our Book Series are a crucial part of this framework, spreading indispensable good practices and skillsets for leaders in Projects.

Our approach to Project success

At Project Value Delivery we believe that Project success is based on three main pillars which require sets of skills and methodologies specific to Large, Complex Projects. All three need to be strong to allow for ultimate success:


- Project Soft Power™ (the human side)
- Systems
- Processes

We focus on embedding these skills and methodologies in organizations through consulting, coaching and training assignments. We develop what organizations need and then help them implement it sustainably, transferring the knowledge and skills.

We recognize that to be effective, our interventions will involve access to confidential business information and make it a point to treat all information provided to us with the utmost confidentiality and integrity.

Our Products

Our products are directly related to our three pillars. We have developed proprietary methods and tools to deliver the results that are needed for Large, Complex Projects. In a number of areas, they are significantly different from those conventional Project management tools used for simpler Projects.



We focus on consulting, coaching and training interventions where we come in for a short to medium duration, analyze the situation, develop customized tools if needed, and transfer skills and methods to our clients so that they can implement them in a sustainable manner.

Contact

Contact us to learn more and get great resources for free!

Contact @ ProjectValueDelivery.com and visit our website **www.ProjectValueDelivery.com** where you can register to receive regular updates on our White Papers.

We Empower Organizations to be Reliably Successful In Executing Large, Complex projects.
Discover more on www.ProjectValueDelivery.com